

Weekly Report

Yuxin Ma

01.19.2015 - 01.25.2015

Projects

Visual SVM

This week I spent most of the time on implementing the new schemes described in the draft v1 based on the old system. Since most of the features are totally different from the VIS2014 version, the progress is somewhat slow in this week.

For the draft, this week I translated the part of first module. I will finish translating the section of the second module in about two days and organize the whole draft into a complete version before Jan 31st.

Plan for the Next Week

- Finish a complete version of Visual SVM draft;
- contact Li Chen and Lin Tao to resume the human flow analysis project.